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1.

INTRODUCTION
The Australian Energy Market Operator (AEMO) facilitates gas retail markets in New South Wales
and the Australian Capital Territory, Queensland, South Australia, and Victoria (collectively, the east
coast), for which it publishes jurisdictional gas Retail Market Procedures (RMP) and Technical
Protocols (collectively, the Procedures). These are changed in accordance with the Approved
Process under Rule 135EC (Approved Process) of the National Gas Rules (NGR).
AEMO has established the Gas Retail Consultative Forum (GRCF) in line with section 4 of the
Approved Process to advise and assist AEMO in making Procedures. This document outlines how
AEMO will implement the Approved Process for east coast gas retail Procedure changes. It also
provides details on pre-Approved Process steps, which are referred to in this document collectively
as the “pre-regulatory process”.
For the avoidance of doubt, this document does not apply to procedures published with respect to
Western Australian gas retail markets facilitated by AEMO.

2.

CHANGE PROCESS FOR EAST COAST GAS RETAIL MARKETS

2.1.

Purpose
This document sets out the following:
a) the pre-regulatory process for the east coast gas retail markets, including registering
issues/changes and prioritisation
b) the process for managing changes to the Procedures via the GRCF, in line with the
Approved Process
c) the timeframes associated with the change process
d) the requirements for developing a gas market issue or proposed procedure change for
submission to AEMO
e) the framework to implement major IT system changes
The change process recognises that a modification of the Procedures may also alter the
functionality of the retail market systems. This document aims to promote consistency and
harmonisation of processes, timings, and regulatory obligations across east coast jurisdictions and
markets.1

2.2.

1

Intended audience

Role

Description

Pa rticipants (existing and new)

Participants may wish to raise changes to the Procedures through the
GRCF and will as such require an understanding of the change
process for east coast gas retail markets. Further, market participants
as well as internal AEMO and participant project teams will need an
understanding of the change process to provide effective advice and
assistance to the GRCF in terms of prioritising initiatives and in the
making of Procedures.

Separate change management processes apply to east coast gas wholesale markets, the east coast Gas Bulletin Board (GBB), and
any WA gas markets or systems.
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Role

Description

Interested persons

Market agencies2, consumer groups and their representatives,
jurisdictional bodies, and other persons as appropriate may wish to
remain informed of proposed gas retail Procedure changes without
necessarily wanting to inform or initiate changes themselves.

2.3.

Scope
The scope of this change process covers both the pre-regulatory and the regulatory change
processes. The pre-regulatory process is a series of steps involving registering an initiative
(issue/change); prioritisation; and evaluation of the proposed solution without time restrictions.
The regulatory process is bound by Part 15B of the NGR, which outlines a list of subject matters
that can be covered in the Procedures under the Approved Process.

2.4.

Related documents
There are a number of related documents or artefacts that have been issued and should be read in
conjunction with this document.

Reference

T itle

Location

1

Gas Retail Consultative Forum (GRCF) Terms of Reference

Link

2

Approved Process under Rule 135EC of the NGR

Link

3

Electricity Retail Consultative Forum Change Process

Link

4

Gas Market Issue (GMI) template

Link

5

Proposed Procedure Change (PPC) template

Link

2.5.

Issue / Change Register
AEMO has established the ‘Issue / Change Register’ to support the change management process
for gas and electricity retail market changes. This document is managed by AEMO and records the
life cycle of an issue, from lodgement to implementation or rejection (See Appendix C for a
diagrammatical representation of the life cycle of an issue). This document is circulated as part of
GRCF meeting packs, which are publicly available on the GRCF page of AEMO’s website.
This change register records all gas market issues and procedure changes lodged with AEMO.
Each gas retail issue is assigned a unique identifier known as an Issue Number (IN)3. The
information in the change register assists AEMO and the GRCF in prioritising changes to
Procedures.

2.6.

Relevant consultative forums and working groups
In addition to the GRCF, AEMO may also convene working groups as required to assist in the
developing a more detailed understanding of any changes proposed for large programs of work,
especially where the changes are complex.

These being the Australian Energy Market Commission (AEMC), Australian Energy Regulator (AER), and Coalition of Australian
Governments Energy Council.
3
The Issue / Change Register also contains WA gas retail and east coast electricity B2M retail issues. WA gas retail issues are also
given an IN; however, they are appended with “W” to differentiate them from east coast initiatives (so IN001/19 would be an e ast
coast issue, whereas IN001/19W would be a WA issue). Electricity issues “Issue and Change Form” ( ICF) numbers, so changes are
marked as ICF_xxx.
2
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If the nature of the change impacts IT systems, the Change Process also notes the engagement of
two other groups which must be briefed / consulted for retail market and other relevant changes:
1.

IT Development Forum (ITDF)
The ITDF agrees on the adoption of proposed changes relating to the technical
procedures/standards and system interfaces that impact market systems, as directed by
the GRCF4.

2. aseXML Standards Working Group (ASWG)
The ASWG is responsible for the development and maintenance of the aseXML standard.
The ASWG reviews proposed changes to the schema but is not responsible for the
underlying business processes that utilise the schema or for the processes to deliver
change requests for consideration.
The GRCF, working groups, ITDF, and ASWG cooperate to ensure any proposed changes to
Procedures that impact systems and processes meet the National Gas Objective (NGO). More
detailed information regarding the terms of reference for the GRCF, current working groups, ITDF,
and ASWG is available on the AEMO website.

3.

ANNUAL PRIORITISATION SESSION
Each year, AEMO tables a proposed prioritisation strategy and a list of initiatives from the Issue /
Change Register with the GRCF for consideration. These are a list of initiatives that AEMO has
identified as candidates to be considered for consultation in the following calendar year.
The annual review commences in the fourth quarter of each year. When developing the list of
initiatives to progress, AEMO undertakes a review of all gas initiatives on the Issue / Change
Register. AEMO will consider any potential impact of known major projects5 on resources.
Initiatives that have fixed NGR timelines are given priority.
Once the GRCF finalises and endorses the list of initiatives, it is placed under version control. Any
updates to this list will be referred to the GRCF prior to any changes being accepted.

4.

CHANGE PROCESS
In terms of the change process, the primary role of AEMO is to facilitate consultation and
implementation (where appropriate) of changes by providing the necessary administrative and
centralised project office services for industry. In this way, AEMO seeks to ensure that changes are
documented, registered, communicated, evaluated, authorised, tested, and implemented in a
consistent and timely manner.
This change management process consists of three areas:
1.

Pre-regulatory process for changes to the Procedures.

2. Regulatory process as prescribed under the Authorised Process and NGR.
3. Implementation of the approved change.

The ITDF also deals with the STTM, DWGM and combines with the Technical Working Group to discuss WA retail market system
issues.
5
Major projects include gas and electricity.
4
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4.1.

Pre-regulatory process
Prior to the formal lodging of a PPC, the actions in the following diagram are followed in order to
elicit and investigate issues and develop possible solutions and Procedure changes. There are no
time restrictions associated with the pre-regulatory process.

S tage

Proponent / GRCF Action

AE MO Action

1. Submit Gas Market
Issue (GMI)

Proponent completes the GMI template 6
provided on AEMO’s website, which includes
a clear description of the issue to be
resolved, any identified solution(s), any costs
and benefits associated with the solution(s)
and an indication on criticality of the issue
and whether it needs to be added to the
current year’s prioritisation list.

AEMO provides, if requested, initial
assistance in completing the GMI
prior to its formal submission.
This include a preliminary
assessment on whether the change
falls within the retail market
provisions of the NGR.

Proponent may (as necessary) contact AEMO
for assistance with completing the GMI prior
to formally submitting the GMI at
grcf@aemo.com.au.
2. AEMO review and
consider GMI
3. Agree requirements

Proponent responds, as relevant, to AEMO
initial feedback and any requests for further
information from AEMO.

AEMO reviews the GMI and
determines the likely procedural or
system impacts would be as a result
of the proposed change and
consults AEMO’s internal legal,
operational business, and IT teams
as relevant.
If AEMO requires additional
information from the Proponent
regarding requirements for a
solution to the GMI, AEMO requests
further information.
AEMO adds the GMI to the agenda
of the next GRCF meeting for
discussion or sends it to the GRCF
via circular email.

6

GMI template includes -Description of issue, Reference documentation, Specific proposal, Consequences, Likely benefits for industry
as a whole, Process impact, Impact of issue not proceeding, Any critical timelines to consider.
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4. Review GMI and
a dvise on proposed
options

GRCF may provide feedback on the GMI to
AEMO and the proponent, advising
specifically with relevance to:
•

Prioritisation (Does the issue need to
be added to the current year’s
priorities?).

•

The magnitude of the change (Does
the change likely require IT system
changes?).

•

Whether the change upholds the
NGO (Does that change have
compelling case to return a net
benefit?).

•

Whether the change can be bundled
with similar changes therefore
potentially minimising costs and
reducing the overall time to consult
on and implement a number of
GMIs.

•

An implementation timeline (if the
change requires IT system changes,
do these IT system changes need to
be synchronised across industry? Is a
schema change required?).

AEMO assists GRCF in determining
most cost-effective solution to the
issue.
AEMO and Proponent review GRCF
feedback.

The GRCF may, where the change is
complex, elect to hold additional meetings or
to implement ad hoc evaluation processes7
to determine the most cost-effective solution
to the issue, and comparing any proposed
solution(s) and a “do nothing” solution.
The scope and granularity of any ad hoc
evaluation process should be “in balance”
with the magnitude of the likely costs to
implement the change (i.e. the larger the
likely costs, the higher the level of precision
in the ad hoc evaluation process needs to
be).
Determining the scope of any ad-hoc
evaluation processes will be done
collaboratively, with the GRCF putting
forward a recommendation (unanimous or
otherwise) to AEMO. AEMO will decide
whether to accept the GRCF’s
recommendation or apply an alternate adhoc evaluation process. These meetings or
ad hoc evaluation processes may be iterative,
with additional work being undertaken to

9 August 2019
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S tage

Proponent / GRCF Action

AE MO Action

remove, amend, or include new solution
options.
A “do nothing” solution is always an option.
Where this option is assessed as the most
efficient outcome, the process ends.
If the GRCF decides to progress GMI as a
priority (same calendar year) the GRCF will
need to provide advice on whether the list of
initiatives noted in section 3 needs to be
revised.

7

Whatever evaluation processes is applied, the process must generate an outcome on materiality and an indication on whether the
proposal will return a net benefit to industry as a whole.

9 August 2019
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S tage
5. Does the GMI
ma intain NGR
re quirements and
uphold the NGO?

Proponent / GRCF Action

AE MO Action
Having considered feedback from
the GRCF, AEMO decides whether
any proposed changes in the GMI
maintain the obligations set out in
the NGR, whether the proposed
changes are within AEMO’s power to
include in Procedures under the
NGR, and whether the proposal
upholds the proposal upholds the
NGO.
If AEMO decides any proposed
changes in the GMI do not maintain
the obligations set out in the NGR,
are not within AEMO’s power to
include in Procedures under the
NGR, or fail to uphold the NGO,
AEMO will advise the Proponent that
the change has been rejected and
the process will stop here.
If the change is accepted, AEMO
registers GMI in the change register
(as “pending”) and allocates a
unique issue number (IN).
If the Proponent and the GRCF
indicate that the issue needs to be
added to the current calendar year’s
work, AEMO will determine the
resourcing impact and work with the
GRCF to determine how best
accommodate this additional
request. Otherwise the issue remains
on the register as “pending” and will
be reviewed as part of the annual
prioritisation process described in
section 3.

6. Rule / Regulation
Change (final
de termination)

AEMO registers change in the
Change Register and allocates a
unique issue number (IN).
AEMO determines requirements for
the rule or regulation change.

9 August 2019
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S tage

Proponent / GRCF Action

7 . AEMO assessment
a nd planning

AE MO Action
AEMO determines prioritisation of
the issue, taking into account GRCF
and Proponent advice.

8. AEMO to draft PPC

AEMO drafts required changes to
procedure and completes the PPC
template.
9. Proponent to review
PPC

10. AEMO issues PPC,
commences formal
consultation
11. Communication to
GRCF stakeholders

Proponent reviews PPC to ensure that the
proposed changes meet the requirements
for their issue, taking into account the
solution agreed by the GRCF.
AEMO sends PPC to GRCF and
publishes on AEMO’s website. This
begins the formal regulatory change
process set out in the Approved
Process.

It is not mandatory to complete the pre-regulatory process under the change process as a
Proponent may opt for a formal process through the immediate lodgement of a PPC. However,
AEMO recommends that the pre-regulatory process is utilised where there are multiple options or
where input from other registered participants and AEMO is desirable.

9 August 2019
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6
Rule/Regulation change
(Final Determination)

3
Agree Requirements

AEMO

RFI
Response

1
Submit Gas Market
Issue (GMI)

Request
Further
Information

Proponent

AEMC / AER /
Jurisdictional
Regulator

GRCF Pre-Regulatory Change Process

2
AEMO review and
consider GMI

Advice AEMO hasn t
accepted proposed
GMI

Communicate next
steps to proponent
(if required)

9
Proponent to review
PPC

No

5
Does the GMI maintain
NGR requirements?

7
AEMO assessment
& planning

8
AEMO to draft
Proposed Procedure
Change (PPC)

10
AEMO issues PPC,
commences formal
consultation

GRCF

Yes

9 August 2019
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Review GMI
and advise on
proposed options

11
Communication to
GRCF stakeholders

Page 12 of 22

End

CHANGE PROCESS FOR EAST COAST GAS RETAIL M ARKETS

4.2.

Regulatory process
The formal regulatory process is prescribed in the Approved Process and in the NGR. As noted
above, this process is generally preceded by the pre-regulatory process. The following table
provides a high-level explanation of the obligations as prescribed in the Approved Process and the
NGR. Where there is any inconsistency, the Approved Process and the NGR take precedence.

S tage

Proponent / Participant / GRCF
Action

AE MO Action

PPC

(if pre-regulatory process was not
completed)

(if pre-regulatory process was not
completed)

Proponent reviews PPC8 to ensure
that the proposed changes meet the
requirements for their issue, taking
into account the solution agreed by
the GRCF.

AEMO registers change in the change
register and allocates a unique issue
number (IN).

(Note: PPC stage commences
f rom lodgement date and can
run up to 40 business days.
Generally, 30 business days
allowed)

AEMO determines requirements for
the rule or procedural change.
AEMO drafts required changes to
procedure and completes the PPC
template.
AEMO sends PPC to GRCF and
publishes on AEMO’s website.

IIR

8

If required, Proponent or their
representative presents PPC at the
GRCF meeting for discussion. GRCF
may provide feedback on the GMI to
AEMO and the proponent, advising
specifically with relevance to the
matters under clause 4(c) of the
Approved Process and to whether
the change upholds the NGO.

AEMO records GRCF outcomes.

GRCF may propose alternative
solution(s) to the issue, comparing
any proposed solution(s) and a “do
nothing” solution. A “do nothing”
solution is always an option. Where
this option is assessed as the most
efficient outcome, the process ends.

AEMO decides whether an extension
of time is required. If so, AEMO
publishes a notification of extension
on the AEMO website and advises the
GRCF.

AEMO maintains change register.
If determining whether the change
upholds the NGO becomes
problematic, AEMO will work with the
GRCF on an efficient and effective
methodology that will assist AEMO in
making an NGO determination.

Note: Ordinary: at least 20 business
AEMO decides whether expedited or
ordinary change process to be used.
days of consultation. Expedited: at
least 15 business days of consultation.

A PPC template includes description of change(s) and reasons for change(s), reference documentation, high -level details of the
change to the existing procedures, consequences for making or not making the change(s), explanation regarding the order of
magnitude of the change, likely benefits for industry as a whole, the likely implementation effect of the proposal on indust ry in
general and/or on any identified parties (e.g. end-users), and testing requirements.

9 August 2019
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S tage

Proponent / Participant / GRCF
Action

AEMO completes IIR template.

(Note: IIR stage is completed in
accordance with NGR)

De cision

AE MO Action

AEMO issues IIR for consultation and
publishes on AEMO website. The IIR
will note the position of all
submissions on the PPC.
GRCF provides submission on IIR to
AEMO.

AEMO collates information.

Ordinary: decision published within
20 business days of IIR consultation
closing.

AEMO publishes its decision, taking
into account submissions received.

AEMO maintains change register.

Expedited: decision published at least
15 business days before the effective
date of the Procedures.

4.3.

Implementation process
When there are major system changes impacting industry from a proposed change, the following
implementation tools may be used if required.

4.3.1.

Industry design workshop
Overview
An industry design workshop may be held once AEMO provides a decision approving the changes.
The purpose of this workshop is to allow impacted Participants to gain a common understanding
of the implementation detail and agree the scope of industry testing. The workshop occurs at a
point where Participants will have completed their initial technical design. Participants at the
workshop are able to use this meeting to refine their technical understanding of the
implementation and to define the test scenarios needed to manage the implementation risk.
Release Document
As part of the industry design workshop process, AEMO may prepare a ‘Release Document’
describing the implementation package, including all Procedure changes. The purpose of the
release document is to provide the catalyst for the initial review required to identify the full scope
of an implementation.
This Release Document may be placed under version control (see section 4) and managed by the
GRCF to ensure all aspects that impact the final implementation are fully documented and all
impacted Participants are aware of and agree to any developments as they arise.

4.3.2.

Release management
The GRCF may choose to establish a Release Management meeting. It would be expected the
attendees of the meeting are:
•

Familiar with IT systems.

•

Experienced in industry testing.

9 August 2019
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•

Knowledgeable in cut-over processes.

The activities of the meeting attendees could include:
•

Finalising scope of work for the group and develop a work program to meet the target
implementation date for the release.

•

Reviewing the changes being implemented and define a program of tests.

•

Developing test scripts for each of the defined tests.

•

Defining test data requirements and gather and collate this data.

•

Defining requirements for testing including environments, test harnesses, timing, likely
resourcing and impact on operations.

•

Documenting the test program.

•

Defining success/failure criteria.

•

Documenting the industry implementation procedures.

•

Escalating issues to GRCF where necessary.

•

Managing the testing program.

•

Managing the implementation program.

•

Conducting a post-implementation review.

A Release Management meeting would report to the GRCF.
Industry Implementation Plan
AEMO may prepare an industry implementation plan that describes the industry cut-over plan. The
plan would provide details of the events relating to, timing of, and those responsible for the
activities associated with the implementation of the industry changes. The document would cover
a number of key activities such as timing requirements to switch off systems, clearing remaining
transactions from gateways (both outgoing and incoming), shutting down gateways, manual
procedures to be invoked while the system outage is occurring, and commencement of changes.

5.

VERSION CONTROL PROCESS
Version control ensures that the process of change is managed and auditable. When an updated
version of document under this Change Process is issued with a new scope, new information, or
new timing, this will be reflected by means of an updated version number.
AEMO will distribute the updated version to the GRCF and all versions of a consultation document
will be published on AEMO’s website. This allows the GRCF to clearly identify amendments and
ensures that authorisation is received for any changes proposed.

9 August 2019
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APPENDIX A.

ACRONYMS, ABBREVIATIONS AND DEFINITIONS

Te rm

De finition

AE MO

Australian Energy Market Operator

AE R

Australian Energy Regulator

a seXML

A Standard for Energy Transactions in XML

AS WG

AseXML Standards Working Group

B2B

Business to Business

B2M

Business to Market Operator (AEMO)

DB

Distribution Business (or Network Operator)
For the Retail Markets that operate in SA, NSW and ACT
the term ‘Network Operator’ is used. In Victoria and
Queensland, a Distribution Business is termed a
‘Distributor’.

FBS Administration

The party responsible for administering the FRC B2B
System. This is currently AEMO.

FRC

Full Retail Contestability

FRC Hub

The FRC Hub is an XML Gateway that is nominated to act
as a central transit point for all B2B transactions for
participants in Victoria, Queensland and South Australia.
The key characteristic of the FRC Hub compared to a
Gateway is that the hub receives and routes all
messages, so there is additional emphasis on routing,
throughput, availability, and management tools.

GIP

Gas Interface Protocol
This is a Technical Protocol that outlines the system and
business process documents which must be used for
Victorian and Queensland Retail Market transactions.
The GIP is given its head of power in both the NGR and
the RMP and is made up of Participant Build Packs.

GMI

Gas Market Issue
This is a template used by a proponent as a precursor to
the formal change process (Approved Process).

GRCF

Gas Retail Consultative Forum

ICD

Interface Control Document
This is a Technical Protocol that outlines the system and
transactions which must be used between AEMO and
participants in the South Australian gas retail market. In
South Australia, the ICD forms part of the Specification
Pack.

9 August 2019
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Te rm

De finition

IIR

Impact and Implementation Report
This is a document produced by a proponent as a
following the completion of the formal change process
(Approved Process). This is prescribed report under the
NGR, rule 135EB.

IN

Issue Number

GBB

Gas Bulletin Board

NGL

National Gas Law

NGR

National Gas Rules

NGO

National Gas Objective
Section 23 of the NGL states that the NGO is:
… to promote efficient investment in, and efficient
operation and use of, natural gas services for the long
term interests of consumers of natural gas with respect
to price, quality, safety, reliability and security of supply
of natural gas.

Pa rticipant

A person registered with AEMO to participate in a retail
gas market.

PBP

Participant Build Pack
There are four Participant Build Packs, which detail the
technical standards and business processes that enable
participants to pass information between each other in a
uniform method. The Gas Interface Protocol is
comprised of this set of documentation.

PPC

Proposed Procedure Change
Under the Approved Process, a proponent uses a PPC in
order to propose the making of Procedure changes. This
document draws out the specific changes required,
impacts of proceeding and not proceeding. This is the
beginning of the formal change process (Approved
Process).

Procedures

Means both the jurisdictional Retail Market Procedures
and Technical Protocols.

Publish

The posting of information on the MIBB or the AEMO
website.

RB

Retail Business (or Users)
For the Retail Markets that operate in SA, Queensland,
and NSW and ACT the term ‘User’ is used. In Victoria, a
Retail Business is termed a ‘Retailer’.

9 August 2019
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Te rm

De finition

RMP

Retail Market Procedures
There is a RMP for each jurisdiction, which outlines the
business and operating processes that each industry
participant must adhere. The RMP receive their head of
power in the NGR, where the ability for AEMO to make
or amend the RMP is stated.

SP

Specification Pack
This is a Technical Protocol that outlines the system and
business process documents which must be used for the
South Australian Retail Market transactions. The SP is
given its head of power in the RMP, and includes the
ICD.

Te chnical Protocol

Technical Protocol
Technical Protocols are the various standards used to
define how communications are handled at various
levels. There are usually several protocols that might be
used at each layer or sub-layer.

XML

9 August 2019
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APPENDIX B.

LIST OF GAS RETAIL MARKET ARTEFACTS

The following list details the responsibility for changes to the Procedures managed under the
Approved Process. It is current at the time of this document’s publication. For the avoidance of
doubt, this list excludes gas retail market guidelines, which are not bound by the Approved
Process and are therefore not bound by this change process.
1.

Retail Market Procedures (Victoria)

2. Retail Market Procedures (South Australia)
3. Retail Market Procedures (Queensland)
4. Retail Market Procedures (NSW and ACT)
5. Gas Interface Protocol (Victoria)
6. Queensland Gas Interface Protocol
7. Gas Interface Protocol (NSW/ACT)
8. Participant Build Pack 1 - CSV Data Format Specifications
9. Participant Build Pack 1 - Process Flow Diagrams
10. Participant Build Pack 1 - Process Flow Table of Transactions
11. Participant Build Pack 2 - Glossary
12. Participant Build Pack 2 - Interface Definitions
13. Participant Build Pack 2 - Usage Guide
14. Participant Build Pack 3 - System Architecture
15. Participant Build Pack 3 - System Interface Definitions
16. Participant Build Pack 3 - System Specification
17. Participant Build Pack 4 - Queensland Specific Build Pack
18. Participant Build Pack 5 - NSW/ACT specific Participant Build Pack
19. Participant Build Pack 6 - NSW/ACT WWT specific Participant Build Pack
20. Consumed Energy Scenario (Victoria)
21. Consumed Energy Scenario (Queensland)
22. Gas FRC B2B Connectivity Testing and System Certification
23. Notice under rule 301B and 301C of the Retail Market Procedures (SA)
24. Specification Pack Usage Guidelines
25. SAWA Interface Control Document
26. Readiness Criteria
27. FRC CSV File Format
28. FRC B2M-B2B Hub System Specifications
29. FRC B2M-B2B Hub System Architecture
30. FRC B2B System Interface Definitions
31. Connectivity Testing Technical Certification
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32. B2B Service Order Specifications
33. Operating Procedure NSW-ACT Gas Industry Protocol for identifying current Retailer
34. Privacy policy for customer information for NSW ACT Lost Gas Customers
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APPENDIX C.

GMI raised

LIFE CYCLE OF AN ISSUE

AEMO
reviews GMI

GRCF reviews
GMI

Solutions
identified

PPC raised

Consultation

IIR Raised

AEMO Decision

Implementation Phase

Note: For the avoidance of doubt, a PPC can be generated without having to raise a GMI first. If this occurs then the process set out in section 3.1 (PreRegulatory Process) will not apply.
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APPENDIX D.

APPROVED PROCESS FLOW DIAGRAM

Proponent

Diagram A. Approved Process for assessing proposals for making (or changing) Procedures (NGR - 135EC(1))

A.1 Identifies
issue that
warrants
making (or
changing) of
Procedure

A.2 Using the
AEMO templates,
Prepare draft of the
proposed
Procedures and
explanation

A.5 Advise proponent
with reason, and publish
on website as per
135ED(5)

A.10 Advise proponent
with reason, and
publish on website as
per 135ED(5)

Expedited Change
Process

Yes

AEMO

Yes

A.3 Receives
proposal from
proponent and
assesses.

A.4 Reject
on basis of
135ED(4)?

No

A.6 Is the
Proposal
material or complex,
requiring more than
40 BD to publish IIR

Yes

Yes

A.7
Publish
notice on
website

A.9
Rejected on
basis of
135ED(4)(c)?

No

A.11
Expedite?

No

Gas Retail Consultative
Forum (GRCF)

No

Advise GRCF that they have more time

A.8 GRCF to examine
proposal and provide advice
in accordance with the points
listed under 4(c) of the
Approved Process.

NGR 135EC(1)(a)

A.12
Prepare
IIR

A.13
Prepare
IIR

NGR 135EC(1)(b)

Expedite Decision should
be based on: urgently
necessary or nonmaterial changes

Ordinary Change
Process

Timeline

NGR 135EG Time limit extension applies any time from process A.3 to process A.12/13 inclusive.

Day
1

Day
30

Legend:
NGR = National Gas Rules
BD = Business Days
IIR = Impact & Implementation Report
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